
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 07/30/2014

to 08/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14683-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Contract Location: Time Allowed:

SR 11 BEGINNING NORTH OF SR 11 BU/SR 60 AND EXTENDING TO SR 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/22/2013

12/06/2013

01/02/2014

01/03/2014

06/08/2014

08/24/2014

00/00/0000

302 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 76.82

232 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,995,702.82

$1,995,702.82

$186,846.64

90.64%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004656      $1,995,702.82 $1,995,702.82 $186,846.64 90.64% $145,430.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 07/30/2014

to 08/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14683-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Project Number: M004656      SR 11 - MILLING, INLAY & PLMX RESF

 

M004656                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,447,084.95 $1,330,740.26 $116,344.69

Non-Participating $361,771.23 $332,685.06 $29,086.17

Total Earnings $1,808,856.18 $1,663,425.32 $145,430.86

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,808,856.18 $1,663,425.32 $145,430.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,808,856.18 $1,663,425.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $145,430.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 07/30/2014

to 08/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14683-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Project Number M004656      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .554

 106018.120 .446

M004656

 

1.000 $47,284.08 $106,018.12

0015 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  13,500.000 14,787.610

R-MODIFIED BITUM MATL & H LIME 67.070 -225.870

 

 

14,561.740 $-15,149.10 $976,655.90

0020 413-1000     BITUM TACK COAT GL  16,550.000 13,981.000

 2.730 3,422.000

 

 

17,403.000 $9,342.06 $47,510.19

0030 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  40.000 .000

 350.000 12.000

 

 

12.000 $4,200.00 $4,200.00

0035 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  43.000 .000

 650.000 11.000

 

 

11.000 $7,150.00 $7,150.00

0110 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  162,550.000 77,297.854

 1.050 88,194.111

 

 

165,491.965 $92,603.82 $173,766.56

Category Amount: $145,430.86 $1,315,300.77

Project Total Amount: $145,430.86 $1,808,856.18


